ROHM AND HRAS COMPANY

ENGINEERING DIVISION

Bristol,

PA November 15, 1991 .ZE

REPORT: R. G. Leimkuhler

SUBJECT: Cost Forecast Report
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WHITMOYER LABORATORIES PRIVATE STUDY GROUP

MYERSTOWN WATER LINES EXTENSION

This cost forecast report reflects all current knowledge of
probable cost. Commitment to Date is reported as of 11/12/91.

——— A ———————— " ——————— T ———————— T " O o il .y .

COMMITTED

TO DATE

BAL TO
COMPLETE

TOTAL
FORECAST

——— T T WA S e b S S S A S S S —— -

Coordination Costs
Engineering Charges
Bottled Water
Contracts

Misc. Charges

PROJECT TOTAL

FORM a118

$ 27,316
375,266
7,431

457,046

$ 4,500
160,000
600

382,083

$ 131,816
525,266
8,031

839,129

$941,529

$552,183

$1,493,712

R.

G. Leimkuhler
Project Coordinator



WHITMOYER LABORATORIES PRIVATE STUDY GROUP

Myrestown Waterlines Extensions

RgLeimkuhler Nov 15, 1991

ESTIMATED COSTS TO COMPLETE
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COORDINATION COSTS
Rgleimkuhler 3mo @ $1500 $ 4,500

ENGINEERING COSTS
BCM cost to complete oversite and
final work plan and coordination
of close=-outs. (See BCM ltr 11.13.91) $ 160,000

BOTTLED WATER
3mo x 2 del. @ $200 $ 600
(Delivery to four residences in the
grey area @ approx. $160/mo will
continue for 7?7 time)

CONTRACTOR
Complete Ph 2&3 $ 16,269
Phase 4 Pipeline 341,814
Phase 4 House Connections 6 @ $4000 24,000

MISC CHARGES
SSM Oversite to complete Ph 4 $ 5,000

TOTAL COSTS TO COMPLETE $ 552,183



WHITMCRE LABORATORIES PRIVATE STUDY GROUP

Myerstown Waterlines Extensions

REPORT OF COSTS TO DATE

ENDING 11-

14-91
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SUMMARY

COORDINATION COSTS

ENGINEERING CHARGES

Coordination

Engineering

Bottled Water

Permits

Contracts
Misc Charges

TOTAL COSTS TO DATE

DATE

10-31-90
11-30-90
12-31-90
01-31-91
02-28-91
03-26-91
04-29-91
06-16-91
07-25-91
08-29-91
09-22-91
10-29-91

DESCRIPTION

Rgleimkuhler
Rgleimkuhler
RgLeimkuhler
Rgleimkuhler
RgLeimkuhler
RgLeimkuhler
Rgleimkuhler
RgLeimkuhler
RgLeimkuhler
RgLeimkuhler
Rgleimkuhler
RgLeimkuhler

TOTAL COORDINATION COSTS

DATE

01-31-91
01-31-91
01-31-91
01-31-91
01-31-91
02-28-91
02-28-91
02-28-91
02-18-91
02-18-91
02-18~-91
03-29-91
03-29-91
03-29-91
03-29-91
03~29-91
03-29-91
04-30-91

VENDOR

BCM Design I

BCM Design II to IV
BCM Bidding I

BCM Survey I to IV

BCM
BCM
BCM
BCM
BCM
BCM
BCM
BCM
BCM
BCM
BCM
BCM
BCM
BCM

Undefined I to IV
Design I

Design II to IV
Bidding I

Const Surveillance-Jan.

Survey Survey I to IV

Undefined I to IV

Constr. Surveillance-Feb.

Design Phase II and III

Bidding Assistance Phases II&III
Survey Services Phases I to IV
Coordinate H20 Srvs Phases ItolV
Undefined I to IV

DESIGN PHASE II TO IV

INVOICE NO.

INVOICE NO.
6379
6380
6381
6382
6383
0737
0738
0739
0740
0741
0742
0754
0765
0766
0767
0768
0769
0794

$27,316
$375,266
$7,431
$0
$457,046
$74,470

$941,529

TOTAL
$3,200
$3,318
$3,160
$3,268
$2,685
$2,513

$656
$2,919
$1,440
$2,960
$877
$320

$27,316

TOTAL
$56, 087
$2,678
$6,226
$6,356
$24,674
$17,400
$49,824
$3,066
$12,109
$3,062
$2,714
$13,565
$43,293
$4,764
$6,339

$927
$3,906
$21,953



04-30-91
04-30-91
04-30-91
04-30-91
04-30~91
04-30-91
05-31-91
05-31-91
05-31-91
05-31-91
05-~31-91
05-31-91
06-28-91
06-28-91
06-28-91
06-28-91
06-28-91
06-28-91
06-28-91
07-31-91
08-30-91
08-30-91
08-30-91
08-30-91
08-30-91
08-30-91
08-30-91
08-30-91
09-30-91
09-30-91
09-30-91
09-30-91
09-30-91
09-30-91
09-30-91
10-31-91
10-31-91
10-31-91
10-31-91
10-31-91
10-31-91
10-31-91

BCM BIDDING ASSISTANCE PHASE I

BCM BIDDING ASSISTANCE PHASES II AND
BCM CONSTRUCTION SURVEILLANCE-Mar.
BCM SURVEY SERVICES FOR PHASES I TO
BCM COORDINATE PLUMBING PHASES I TO
BCM UNDEFINED PHASES I TO IV

BCM DESIGN PHASE II TO IV

BCM BIDDING ASSISTANCE PHASES II&III
BCM CONSTRUCTION SURVEILLANCE-APR.
BCM SURVEY SERVS FOR PHASES I TO IV
BCM COORD.WATER SERVS PHASES 1 TO IV
BCM UNDEFINED SERVS. PHASES I TO IV
BCM DESIGN PHASE II TO IV

BCM SURVEY SERVICES FCR PHASES ITOIV
BCM BIDDING ASSISTANCE PHASES II&III
BCM CONSTRUCTION SURVEILLANCE - QI
BCM CONSTRUCTION SURVEILLANCE- Q 2&3
BCM COORDINATE PLUMBING PHASES I-IV
BCM UNDEFINED PHASES I TO IV

BCM MISC. SERVICES

BCM COORD.WATER SERVS PHASESII TO IV
BIDDING ASSISTANCE PHASES II AND III
CONSTRUCTICON SURVEILLANCE

SURVL-QA WATER PHASES II AND III
SURVEY SERVICES FOR PHASES I TO IV
COORD. PLUMB. H20 SERVS. PHASES ITOIV
UNDEFINED SERVICES FOR PHASES ITOIV
NEGOTIATE CONSTR. CONTRACT PHASE IV
H20 DISTRIB. S¥S. DESIGN PHASE II-IV
CONSTR. SURVL. PHASES I1I AND III
SURVEY SERVS. FOR PHASES I TO IV
COORD. PLUMB. H20 SERVS. PHASES I-IV
UNDEFINED SERVS. FOR PHASES I TOC IV
NEGOTIATE CONSTR. CONTRACT PHASE IV
PRELIMIN.ENGR.INVESTIGATIONS PHASE V
WATER DISTRIB. SYS. PHASES II TO IV
CONSTR. SURVEILANCE PHASES II & III
SURVEY SERVS. FOR PHASE I TO IV
UNDEFINED SERVS. PHASE I TO IV

NEGO. FOR CONSTR. CONTRACT PHASE IV
PRELIMINARY ENGR. INVEST. PHASE V
SURVL=-QA WATER FPHASE IV

TOTAL ENGINEERING CHARGES

BOTTLED WATER

DATE

12-25-90
01-08-91
01=-22-91
02-19-91
03-05-91
03-19-91

VENDOR

Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain

0795
0796
0797
0798
079%
2100
2118
2119
2120
2121
2122
2123
2141
2142
2148
2149
2150
2151
2143
2179
4413
4414
4415
4416
4417
4418
4419
4420
4441
4442
4443
4444
4445
4446
4447
4478
4479
4480
4481
4482
4483
4484

INVOICE NO.

901615
912550
923717
946547
947082
969072
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$391
$1,925
$10,633
$4,362
$902
$2,416
$18,276
$2,213
$10, 264
$3,235
$1,009
$3,016
$12,011
$5,845
$2,825
$8,247
$7,984
$670
$8,820
$40,181
$18,137
$585
$547
$13,854
$1,466
$286
$6,970
$1,262
$8,537
$10,789
$3,436
$213
$3,956
$3,568
$250
$15,916
$2,373
$5135
$6,437
$975
$565
$2,061

$375,266

TOTAL
$214
$336
$292
$346
$435
$416



04-02-91
04-16-91
04-30-91

05-14-91
05-28-91
06-11-91
06-25-91
07-09-91
08-20-91
09-03-91
09-17-91
10-01-91
10-15-91
10-29-91

Blue
Blue

Mountain
Mountain

Blue Mountain

Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mountain
Blue Mcuntain
Blue Mountain
Blue Mcuntain

TOTAL BOTTLED WATER CHARGES

PERMITS
DATE

VENDOR

Conrail

TOTAL PERMIT CHARGES

CONTRACTS

DATE

02-19-91
03-19-91
05-22-91
05-22-91
05-29-91
06-27-91
06-27-91
08-27-91
08-27-91
08-28-91

DESCRIPTION

Moyer
Moyer
Moyer
Moyer
Moyer
Moyer
Moyer
Moyer
Moyer
Moyer

Phase
Phase
Phase
Phase
Phase
Phase
Phase
Phase
Phase
Phase

TOTAL CONTRACT CHARGES

MISC CHARGES
DATE
12-26=90
02-15-91
03-15-91
04-19-91
05-10-91
06-03-91
06-07-91
06-07-91
06-07-91

DESCRIPTION
Myerstown Backhoe

SSM Oversite
SSM Oversite
SSM Oversite
S5M Oversite

Estimate #1
Estimate #2
Hook-ups

Estimate #3

ITI & III, Estimate #1
I, Estimate #4
II & III, Estimate #2
IXI & III, Estimate #3
I Final

II & IITI Hook-Ups

I,
I,
I

I,

Funk Water Quality Co.

SSM Oversite

Funk Water Quality Co.
Funk Water Quality Co.

QW
980247  pMg391

991668 Y §402
3013 $379

14567 $363
26126 $470
38058 $400

3836 $450

16841 $1,056
65428 $287
85404 $280
97194 $337
109433 $202
120993 $182
133002 $194
$7,431

INVOICE NO. TOTAL
$0

$0

INVOICE NO. TOTAL
00-6207-03 $113,144
00~-6207-03 $35,029
4112 $38,004
00-6207-03 $34,376
00-6207~03 $68,416
00-6207-03 $9,749
00-6207~04 $26,989
00-6207-04 $89,706
00-6207-03 $15,104
74165 $26,529
$457,046

INVOICE NO. TOTAL
$150

108063 $4,999
108771 $5,740
109529 $1,140
109991 $2,250
D21619 $354
110600 $2,390
D21617 $354
D21618 $708



07-12-91
08-09-91
09-20-91
10-08-91
10-11-91
10-11-91

SSM Oversite
SSM Oversite
SSM Oversite
Steiner, Sandoe & Cooper
Steiner, Sandoe & Cooper
SSM Oversite

TOTAL MISC CHARGES

111376
111918
112643
Escrow Acct
Escrow Prep
113319
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$4,670
$45, 000
$575
$250

$74,470



